Ul Permitting & Public Outreach

March 27, 2018

Robert Stein

Chairman

Connecticut Siting Council
Ten Franklin Square

New Britain, CT 06051

Re: Bridgeport 115-kV transmission line upgrade project
The United Illluminating Company
Environmental Inspection Report on Behalf of the Connecticut Siting Council

Dear Chairman Stein:

Pursuant to the Connecticut Siting Council’'s (“CSC”) approval of Petition 1176, please find
outlined below and attached, The United Illuminating Company’s (“UI”) bi-weekly compliance
summary for the construction of the Bridgeport 115-kV transmission lines and the replacement of
the existing 115-kV transmission line structures from Baird Substation in Stratford to Congress
Street Substation in Bridgeport.

e Management of soil and groundwater pursuant to Ul's Soil & Groundwater Management
Plan

e Weekly inspections of sediment and erosion controls on work areas and structures
pursuant of the Ul — Baird - Congress Stormwater Pollution Control Plan and
Registration with CT DEEP (Reg. # GSN003025)

o Compliance with the Army Corp of Engineers Category Il permit NAE-2015-01881

e There were no third party inspections performed during this period due to Ul moving
from weekly to monthly inspections for overhead activities

Should you have any questions regarding the report, please do not hesitate to call me at
203.926.4792.

Sincerely,

/Zi// :177///-

Chris Hughes, Project Manager
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Bridgeport 115-kV Transmission Line Upgrade Project
CSC Bi-Weekly Construction Report
3/25/18 to 4/7/18

OVERHEAD

Electrical contractor continued installing structures on the north. Restoration continued in
certain areas.

SUBSTATIONS

Congress Substation
No construction activity at the Congress Substation.

Baird Substation
No construction activity at the Baird Substation.
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